Quarterly Project Status
October 27, 2004

Vashon-Maury Island
Water Resources Evaluation
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Status Summary

m Work emphasis this quarter has been
on groundwater modeling and gauging
activities

m CARA map updated from GeoMapNW
(UW) susceptibility and geologic
mapping

m Still on track to meet all deliverables
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Modeling Progress

— Entire VMI
‘grid’-ed

— Each grid is
1000’ x 1000’

— VMI grid has

68 rows and
41 columns

— 5 Stratigraphic
layers
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Modeling Progress

m Complied Aquifer properties, boundary
conditions with data from WA DoE,
Geomap NW, WA DoH, SKCH

m Executed numerous runs to test
compatiblility of initial/ boundary
conditions, parameters and solvers.
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Looking Ahead to Modeling

m After the completion of the VMI geologic

mapping, the Phase 1 stratigraphic model will be
updated.

m The Phase 1 modeling and model development

& calibration report will be finished by the end of
2004

m Phase 2 will start in 2005
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Stream & Precipitation Gages Progress

m Stream gages
— Shinglemill
— Judd Creek
— Fisher Creek
— Tahlequah
— Green Valley Creek

m Direct flow - VMI wide survey

— 16 streams: April 2004 and August 2004
m Rain gages

— Shinglemill Basin

— Judd Basin

— South Vashon Area
— Maury Island

October 27, 2004 King County




=t o E )
—

s

e
— s —
=
— —
- —
| _'_'._:_.{_'4_
—

s Pt
= i
=1 44

I
|

/ Ui

-"|'-
F . '[-‘
.'I. H

Gaging
Stations on
Vashon

* 4 Rain Gages
(yellow)

* 5 Recording Stream
Gages (green triangles)

e 16 Flow Measuring
Locations (red squares)
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Project Management and
Coordination Progress

m Continue to participate in WRIA 15
planning process

— Susan Oxholm is the KC representative for
VMI

m Still Upcoming

— Write the VMI technical portion of WRIA 15
plan
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Water Level Contour Maps November
Phase 1 Groundwater Flow Model Completed November
Phase 1 Modeling Report December

- Still on track to meet all planned deliverables by the
end of 2004
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Budget update

m Almost 2/3 expended by mid-October

m Cost savings from SAP changes are being
used to obtain more water quantity data
with a coordinated effort with King County
DOT.
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Looking Ahead to 2005 Work

m Pesticide sampling

m Monitoring wells installed

m VMI-wide water level surveys
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Visit the website and sign up to get
project updates!

http://dnr.metrokc.gov/wlr/WQ/vashon-island/index.htm

King County IECTECNN ICTTTEN
Natural Resources and Parks »
- e ! Water and Land Resources Division »

Prﬂject NeWS % Yashon-haury sland

. Water Resources
Vashon-Maury isiand Water Resources Evaluation Evaluation

Sign up to receive project news e-mail:

Mame: |*First |*Last

E-mail: |*E—mai|

Organization: |

Sign kde Lp |
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